

**Monthly Progress Report On Important Activities as On 31.03.2012.
(Major & Medium Irrigation, Flood Control & Drainage Sector)**

Sl.No.	Activities	Achievement (Nos)
1	Plan Outlay for the Year 2011-12	1782.49 Cr.
2	Expenditure upto february'2012	1369.82 Cr.
3	Percentage of Financial Achivement	76.85
4	No. of Irrigation Projects Complete During Financial Year 2011-12	-
5	Additional Irrigation Potential Created during the month under Report(during 4th quarter)	10.330 Th.Ha.
6	Cumulative Irrigation Potential Created upto the end of the month under report	1362.188 Th. Ha.
7	Survey & Investigation taken up for different Projects:-	
(A)	Pipeline Projects cleared by CWC , GOI under survey and Investigation for other statutory clearance of GOI:	7 nos.
(B)	Under S/I and Feasibility Report Submitted	7 nos.
(C)	Under S/I for preparation of Feasibility Report	28 nos.
8	No. of proposals sent to GOI for approval:	
(A)	Feasibility Report	7 nos.
(B)	Detailed Project Report	11 nos.
9	Compliance	
(A)	Compliance sought for (Feasibility Report + DPR)	18 nos.
(B)	Compliance submitted (Feasibility Report + DPR)	5 nos.
(C)	Compliance is in Process	13 nos.
10	Feasibility Report accepted by CWC,GOI(FR+DPR)	11 nos.
11	Feasibility Report pending at GOI	7 nos.
12	DPR pending at GOI	11 nos.
13	Pani Panchayat(Major &Medium,Minor & Lift)	
(A)	Land delineated/No. of Pani Panchayat	-
(B)	Land Handed Over/No. of Pani Panchayat	-
14	Any other Achivement	-